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 Received updated LV IRD/Questionnaire from KSC and forwarded to
SAI

 Working with KSC to authorize Boeing to perform PAF strength
analysis based on CLA results to define point on mass-CG curve

– Reviewing Boeing-provided SOW

 New need dates for LV GFE items corresponding to new SC CDR
schedule - requested KSC confirm Boeing‘s ability to provide

– LV Mating Connectors  SC CDR - 3 Months (2/1/04)

– LV Drill Template  SC CDR - 2 Months (3/1/04)

– LV Test PAF  SC CDR + 2 Months (6/1/04) ??

 LV Drill Template Status

– New 6916 PAF drill template to be provided to NPP 12/8/03

– Will require re-work of TPAF

 Swift Status

– BAT delivery slipping, but still due this month

– Should still allow adequate time for GLAST use of TPAF

Accomplishments/Status
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 Swift GSE PAFs currently not available for GLAST use

– Swift requires both GSE PAFs through launch

 Options

– SAI build GSE PAF

– We build and GFE GSE PAF

– Use TPAF

– Other?

Issues/Problems
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 Working off MIWG/GOWG action items

Upcoming Events


